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1. The referonce is status report oa MURAL, LANYARD
snd MURAL~J as of 7 ¥arch. On MURAL-J thormal shield
design is reported six weeks late, electrical design two
wooks late, and majer structural manufacturing four weeks
late due to work devoted to LANYARD.

2. Iockheed have imsued & now schedule showing an
"on schedule” condition with payload shipment to Yandenburyg
on 17 May rather than 12 May.

3. Only four days ago the NRO schedule called for s
launch of J-1 on Agena 1162 on 21 May. The reference would
indicate a launch for J-1 in June already filled with one
JANYARD, one ARGON, and J-2 launch. This looks te mo like
& two week standing wave delay in J iaunch schedule.

4. You want to discuss this with Dr. Maciiillan.
A decision may in order to schedule a regular MURAL
peayload on Agena 1162 for a mid-May launch in order to
overcome the crowding in June.

8. | | will discuss this situstion with Lock-
head people tomorrow when he is in Pelo Alto.
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2ot {TAES/0SA:hmj (11 Mar 63)
85 on:

1 - DD/R

2 - ‘TAES/OSA

3 - AD/OBA

4 - C/DD/OBA

5 - DD/0OBA

8 - C/DD/0SA (Chrono) _

7 - RB/0SA NRO Review
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